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RESPONSE TO EPA COST COMMENTS 

PURPOSE 

The purpose of this memorandum is to provide additional cost backup information as requested 
in the U.S. Environmental Protection Agency (EPA) September 10, 2013 email (EPA 2013).  
The cost backup information request pertains to Appendix K (Cost Estimates) of the Draft Lower 
Willamette Group Feasibility Study (draft FS) submitted to the EPA for review on March 30, 
2013 (Anchor QEA 2013).  EPA requested cost backup, including vendor quotes on material 
prices, assumptions used in determining unit costs for construction tasks, as well as more 
information on the present worth analysis for operations, maintenance, and monitoring tasks. 

Other elements of EPA’s backup requests include a request for additional data tables to 
summarize cost and quantity information on a more refined level than previously presented.  
EPA is requesting additional cost and quantity data tables on the sub-Sediment Management 
Areas (SMAs).  In order to streamline efforts and provide useful data to EPA, this submittal 
includes a draft template of the EPA-requested data tables.  These draft tables currently include 
“dummy” data that, after EPA approval of the table format, will be populated with actual cost 
data and submitted to the EPA within 45 days of EPA approval.  

COST BACKUP 

Unit Costs Buildups 
To estimate construction costs, unit costs were calculated for a variety of construction elements.  
Table 1 presents the unit cost summary used in the draft FS.  Section 2.3 of Appendix K of the 
draft FS describes how the unit costs were developed.  These unit cost buildups are included with 
the tables attached to this memorandum and are listed in the table of contents of the attached 
tables.  Tables 2 through 26 present the unit cost buildup for different construction elements.  
Unit costs were estimated from the sum total of equipment, materials, and labor costs and then 
normalized by the assumed production rate. 

• Equipment 

− Equipment pricing was obtained from Rental Rate Blue Book for Construction 
Equipment (version 2008.1.1).  Table 27 presents the used equipment rates. 

• Labor  
− Labor rates are Davis-Bacon wage determinations issued by the Department 

of Labor for Multnomah County, Oregon (updated August 20, 2010).  
Table 28 presents the used labor rates.  

• Materials 

− Materials for construction equipment include miscellaneous expendable items 
specific to the construction task, including Personal Protection Equipment, 
Fuel-Oil-Grease, or equipment repairs (assumed to be a percent of the 
equipment costs). 
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• Production Rates 

− The rates are assumed based on site conditions and experience.  Section 2.3 of 
Appendix K details the assumed production rates for each construction 
element.  

• Overhead and Profit 

− A 25-percent markup is applied to labor, materials, and equipment to account 
for overhead and profit. 

Materials Costs 
Quotes were received from a Portland-area vendor for the purchase and transport of engineered 
cap materials, residuals cover material, and organoclay mat material.  Table 29A presents the 
cost buildup for the purchase and transport costs for cap materials.  Table 29B presents the 
vendor quote. 

Indirect Construction Costs 
Unit cost backup for the following indirect construction tasks are included in Table 30. 

• Daily oversight and project management including environmental monitoring 

• Engineering support during construction 

These, and other indirect construction costs, including Daily Agency Oversight and Project 
Management are discussed in more detail in Section 2.1.1 of Appendix K of the draft FS. 

PRESENT VALUE ANALYSES 

For clarity, EPA reviewers requested additional information in regards to the present value 
analysis and, specifically, additional information on present value analyses for Long Term 
Monitoring, Maintenance, and Operations and Institutional Controls, and the discount factors 
associated with these elements.  

Direct Construction Costs 
Construction durations for the different alternatives vary significantly with the higher 
alternatives taking much longer.  Within each alternative, assumptions were made concerning 
sequencing of the SMAs (see Section 7.5 of the draft FS).  For direct construction elements like 
dredging and capping, discount factors for construction operations were applied on a SMA basis 
for each alternative, based on the year the SMA work was implemented.  Discount factors for 
construction in the first SMA began at year 1.  Discount factors for each subsequent SMA 
remediated under each alternative are summarized in Table 2 of Appendix K of the draft FS. 

Long Term Monitoring, Maintenance, and Operations and Institutional Controls 
Assumptions for Long Term Monitoring, Maintenance, and Operations (LTMMO) costs are 
discussed in Appendix K (Section 2.1.1) and Appendix T (Section 3.4) of the draft FS.  
Assumptions for Institutional Controls (IC) costs are discussed in Appendix K (Section 2.4) of 
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the draft FS.  Together, these elements sum to the LTMMO costs presented in Table 2 of 
Appendix K of the draft FS.   

• For alternatives associated with remedial action levels B, C, D, and E, LTMMO and IC 
costs were assumed to occur following the completion of all construction activities. 

• For alternatives associated with remedial action level F, construction durations were 
typically greater than 10 years, so it was assumed that monitoring events for the 
previously completed SMAs would occur prior to the completion of remedial activities 
for all SMAs.  Discount factors for LTMMO and IC costs were calculated for each 
alternative, assuming that the first monitoring event would occur within a few years after 
the midpoint of the total duration of the alternative.  Table 31 provides the assumptions 
necessary to calculate discount factors for LTMMO and IC costs. 

In order to provide an estimate of LTMMO and IC costs on a SMA level, these costs were 
distributed among the SMAs based on the size of the remedial area for each SMA.  

SUPPLEMENTAL COST TABLES 

EPA is requesting additional cost and quantity data tables to the detail of the sub-SMA to assist 
with their evaluation.  A complete set of all cost and quantity data has already been provided to 
the EPA in the form of an Excel spreadsheet (Attachment 1 of Appendix K of the draft FS).  
However, the requested table will present the requested data in a more focused form.   

There are over 3,200 sub-SMAs, each with its own cost estimate for each of the ten action 
alternatives.  Due to the high level of detail associated with this request, this submittal includes a 
template table showing the proposed format of the sub-SMA data presentation (Table 32) for 
EPA review and approval to help avoid unnecessary iterations of these highly detailed tables.  
This draft table includes “dummy” values that, after EPA approval, will be populated with actual 
quantity and cost data, and submitted to the EPA within 45 days of EPA approval.  LWG 
proposes that the draft template table have the following properties: 

• One table will be provided for each action alternative (B, C, D, E, and F). 

• To streamline review efforts, sub-SMAs will be organized from the highest cost to the 
lowest for each alternative. 

• Separate columns will be provided for costs and quantities for the removal and in situ 
treatment-focused options under each alternative. 

LIST OF TABLES 

Table #  Title 

1. Unit Cost Summary 

2. Debris Removal and Disposal (Item No. 3.1) 

3. Pile Removal (Item No. 3.2) 
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4. Pile Replacement (Item No. 3.3) 

5. Temporary Dock Relocation (Item No. 3.4) 

6. Temporary Sheetpile Walls (Item No. 5.2) 

7. Silt Curtain Installation (Item No. 5.1) 

8. Open Water Dredging and Transport (Item No. 4.1) 

9. Confined Dredging (Item No. 4.3) 

10. Dredging from Shore and Transport (Item No. 4.2) 

11. Residual Dredging (Item No. 4.4) 

12. Stabilization (Item No. 6.3) 

13. Scow Transportation (Item No. 6.1) 

14. Hydraulic Offloading (Item No. 6.5) 

15. Open Water Capping (Item No. 7.1) 

16. EMNR Layer Placement (Item No. 7.1.1) 

17. Residuals Cap Placement (Item No. 7.1.2) 

18. Backfill Placement (Item No. 7.1.3) 

19. Confined Underpier Capping (Item No. 7.2) 

20. Confined EMNR Layer Placement (Item No. 7.2.1) 

21. Confined Residuals Cap Placement (Item No. 7.2.2) 

22. Confined Backfill Placement (Item No. 7.2.3) 

23. Organoclay Mat (Item No. 7.3) 

24. Upland Subtitle D Landfill Disposal Cost Buildup 

25. Upland Subtitle C Landfill Disposal Cost Buildup 

26. In Situ Treatment Cost Buildups 

27. Equipment Rates 

28. Labor Rates 

29A Material Costs 

29B Vendor Quote 

30 Indirect Construction Cost Buildup 

31 Discount Factors for Long Term Monitoring, Maintenance and Operations Costs 

32  Draft Template Table for EPA Comment:  Cost and Quantity Estimates by sub-SMA 
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Table 1. Unit Cost Summary 
Technology/Construction Task Element  Cost Unit Type
 Direct Construction Costs

 Mobilization and Demobilization (1) 15% %
 Debris Removal & Disposal $11,630 ACRE
 Pile Removal & Disposal $635 PILE
 Pile Replacement $6,636 PILE
 Temporary Dock Relocation $89,173 DOCK
 Dredging & Transport to Offloading Facility

 Water Quality Control Structures
 Purchase, Install and Maintain Silt Curtains $86 LF
 Purchase, Install and Remove Sheet Pile Walls $2,440 LF

 Dredging 
Open water $33.80 CY

 Confined or shallow water $47.70 CY
 Dredging from shore $41.60 CY
 Residual Dredging $79.60 CY

 Miscellaneous
 Stabilization $31.30 CY
 Barge Transportation $126.00 MILE
 Hydraulically Offloading $5.60 CY

 Capping
 Material Purchase and Deliver

 Base Cap - Sand $14.60 TON
 Armor A material $18.00 TON
 Armor B material $18.00 TON
 Armor C material $18.00 TON
 Armor D material $18.00 TON
 Armor ODOT 100 material $31.50 TON
 Armor ODOT 200 material $31.50 TON

 Cap Material Placement
 Open Water Placement

 Base Cap - Open Water $17.60 TON
 Armor - Open Water $15.50 TON
 Organoclay Mat - Open Water (Purchase and Place) $6.30 SF
 EMNR Layer - Open Water $22.00 TON
 Residuals Cap - Open Water $22.00 TON
 Backfill - Open Water $17.60 TON

 Confined or Under Pier Placement
 Base Cap $36.20 TON
 Armor $32.00 TON
 Organoclay Mat (Purchase and Place) $21.10 SF
 EMNR Layer $45.30 TON
 Residuals Cap $45.30 TON
 Backfill $36.20 TON

 In Situ Treatment
 In Situ Treatment - Open Water $4.50 SF
 In Situ Treatment - Confined/Underpier $5.80 SF

 DSL Land Purchase $142,877 ACRE
 Mitigation (2)

 On site $2,260,000 ACRE
 Off site $350,000 ACRE

 Disposal
 Upland Subtitle D $79 TON
 Upland Subtitle C $226 TON
 In-Water CDF $87 CY

 Total Direct Construction Costs (3)
 Indirect Construction Costs

 Design 15% %
 Daily Responsible Party oversight and project management $292,000 MONTHLY
 Daily Agency Oversight and project management and Project Management including Environmental 

Monitoring $100,000 MONTHLY

 Engineering Support During Construction $78,000 MONTHLY
 Special Insurance, Bonding 5% %

 Total Indirect Construction Cost (4)

 Total Capital Costs (5)

 Contingency (6) 40% % 

Long Term Monitoring and Maintenance (7)

 ENGINEER'S OPINION OF PROBABLE COST(8) 

Notes: 
General: With the exception of Long term Monitoring and Maintenance, sub-SMA Costs are presented for all Construction tasks included in this table.  
(1) Mobilization and Demobilizations costs are a percentage of the Total Direct Construction Costs 
(2) Mitigation Costs were determined on a SMA basis for each alternative. These costs were extrapolated to the sub-SMA level. Caution should be excercised interpreting these costs on 
a sub-SMA level. 
(3) The Total Direct Construction Cost is defined as the sum of the Direct Construction Tasks listed above. 

(4) The Total Indirect Construction Cost is defined as the sum of the Indirect Construction tasks listed above. 

(5) The Total Capital Cost is the Sum of The Total Direct and Indirect Construction Costs 
(6) The Contingency is defined as a percent of the Total Direct Construction Costs. 
(7) Due to the nature of Long Term Monitoring activities, the Long Term Monitoring and Maintenance costs are calculated on an alternative wide basis.  The costs are presented on an 
alternative and SMA basis for each alternative. Caution should be excercised interpreting these numbers on a SMA basis. Due to the relative size of Long term monitoring events, and 
the size of sub-SMAs, these costs are not extrapolated to the sub-SMA level. Refer to table 1 for Long Term Monitoring and Maintenance  Costs. 

(8) The Engineer's Opinion of Probable Cost is calculated for each sub-SMA, SMA, and Alternative. The sub-SMA level cost estimates presented in the Cost Tools Spreadsheet do not 
include modifications for a Net Present Value Analysis, or Long Term Monitoring and Maintenance Costs. Caution should be used interpreting sub-SMA level Cost Estimates. 
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Table 2. Debris Removal and Disposal 

ESTIMATE WORKSHEET 3.1 
DEBRIS REMOVAL & DISPOSAL 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
3.1 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
2 

Acre 

10 1 6 2 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 3.1 $4,516.20 $3,614.00 $0.00 $5,076.00 $750.00 $13,956.20 

$0.00 
GRAND TOTALS $4,516.20 $3,614.00 $0.00 $5,076.00 $750.00 $13,956.20 

UNIT PRICES $3,010.80 $2,409.34 $0.00 $3,384.00 $500.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $9,304.14 
UNIT OF MEASURE Acre 

Disposal Assumption 15 $50.00 $750.00 OH&P 25% $11,630 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $500.00 TOTAL COST $750.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Crane Operator 1 10 $51.00 $510.00 
Oiler 1 10 $50.00 $500.00 
Captain Tug 1 10 $54.00 $540.00 
Laborer 3 10 $37.00 $1,110.00 
Work Boat Labor 1 10 $37.00 $370.00 
Teamster 1 10 $37.00 $370.00 
Operator Offload 1 10 $46.00 $460.00 

17% OT 0 $656.20 
BARE UNIT COST $3,010.80 TOTAL LABOR COST $4,516.20 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Fuel / Oil / Grease 405 $4.00 $1,620.00 150 Ton Crane Removal 120 1 10 $111.00 $1,110.00 
PPE 9 $15.00 $135.00 Tug Move 150 1 10 $60.00 $600.00 
Equipment Repair 7% 1 $216.30 $216.30 Work Boat 15 1 10 $56.00 $560.00 
Oil Boom (FT) 250 $2.00 $500.00 Scows Debris 0 1 10 $68.00 $680.00 
Debris Curtain (FT) 250 $3.50 $875.00 Barge 0 1 10 $54.00 $540.00 

$0.00 PC 300 long front Unload 60 1 10 $50.00 $500.00 
$0.00 Dump Truck Move 60 1 10 $32.00 $320.00 
$0.00 Clam Buck (10 cy) 0 1 10 $39.00 $390.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $267.70 TAX 8% 0 0 $0.00 $376.00 
BARE UNIT COST $0.00 TOTAL MATERIAL COST $3,614.00 BARE UNIT COS $0.00 405 TOTAL RENTED EQUIP $5,076.00 
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Table 3. Pile Removal 

ESTIMATE WORKSHEET 3.2 
PILE REMOVAL 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
3.2 

. 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
25 
EA 

10 1 6 25 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

$3,510.00 $3,651.80 $4,287.60 $1,250.00 $12,699.40 

GRAND TOTALS $3,510.00 $3,651.80 $0.00 $4,287.60 $1,250.00 $12,699.40 
UNIT PRICES $140.40 $146.07 $0.00 $171.50 $50.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $507.98 
UNIT OF MEASURE EA 

Pile Disposal 25 $50.00 $1,250.00 OH&P 25% $635 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $50.00 TOTAL COST $1,250.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Crane Operator 1 10 $51.00 $510.00 0 0 $0.00 $0.00 
Operator 2 10 $46.00 $920.00 0 0 $0.00 $0.00 
Oiler 1 10 $46.00 $460.00 0 0 $0.00 $0.00 
Laborer 3 10 $37.00 $1,110.00 0 0 $0.00 $0.00 

0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 

17% OT $510.00 0 0 $0.00 $0.00 
BARE UNIT COST $140.40 TOTAL LABOR COST $3,510.00 BARE UNIT COST $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

UNIT OF 
MEAS. 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Fuel / Oil / Grease 345 4.00$ GAL $1,380.00 150 Ton Crane 120 1 10 $111.00 $1,110.00 
Equipment Repairs 7% $135.10 Barge 200x50 0 1 10 $107.00 $1,070.00 
PPE 7 $15.00 $116.20 Tender 200 HP 20 1 10 $16.00 $160.00 
Oil Boom (FT) 250 $2.00 $500.00 Tug 800 HP 150 1 10 $60.00 $600.00 
Debris Curtain (FT) 250 $5.00 $1,250.00 Debris Barge 0 1 10 $54.00 $540.00 

$0.00 ICE Vibratory 15 1 10 $22.00 $220.00 
$0.00 Air compressor 20 1 10 $5.00 $50.00 
$0.00 Welder/ Torch 20 1 10 $22.00 $220.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $270.50 TAX AT 8% 0 0 $0.00 $317.60 
BARE UNIT COST $146.07 TOTAL MATERIAL COST $3,651.80 BARE UNIT COST $171.50 345 TOTAL RENTED EQUIP $4,287.60 
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Table 4. Pile Replacement 

ESTIMATE WORKSHEET 3.3 
PILE REPLACEMENT 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
3.3 

HOURS PER 
SHIFT 

SHIFTS PER 
DAY WEEK 

DAYS PER 
PRODUCTION RATE 

DAILY UNIT DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
15 
EA 

10 1 6 15 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

$5,545.80 $68,863.18 $5,227.20 $0.00 $79,636.18 

GRAND TOTALS $5,545.80 $68,863.18 $0.00 $5,227.20 $0.00 $79,636.18 
UNIT PRICES $369.72 $4,590.88 $0.00 $348.48 $0.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $5,309.08 
UNIT OF MEASURE EA 

$0.00 OH&P 25% $6,636 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $0.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Crane Operator 1 10 $51.00 $510.00 0 0 $0.00 $0.00 
Operator 3 10 $46.00 $1,380.00 0 0 $0.00 $0.00 
Oiler 2 10 $50.00 $1,000.00 0 0 $0.00 $0.00 
Laborer 5 10 $37.00 $1,850.00 0 0 $0.00 $0.00 

0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 

17% OT $805.80 0 0 $0.00 $0.00 
BARE UNIT COST $369.72 TOTAL LABOR COST $5,545.80 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

UNIT OF 
MEAS. 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Fuel / Oil / Grease 425 4.00$ GAL $1,700.00 150 Ton Crane 120 1 10 $111.00 $1,110.00 
Equipment Repairs 7% $196.00 Barge 200x50 0 1 10 $107.00 $1,070.00 
PPE 11 $15.00 $116.20 Tender 200 HP 20 1 10 $16.00 $160.00 
Oil Boom 250 $2.00 $500.00 Tug 800 HP 150 1 10 $60.00 $600.00 
Debris Curtain 250 $5.00 $1,250.00 Debris Barge 0 1 10 $54.00 $540.00 
12" Dia. Replacement Pile 15 $4,000.00 $60,000.00 ICE Vibratory 15 1 10 $22.00 $220.00 

$0.00 Air compressor 20 1 10 $5.00 $50.00 
$0.00 Welder/ Torch 20 1 10 $22.00 $220.00 
$0.00 100 Ton Crane 80 1 10 $87.00 $870.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $5,100.98 TAX AT 8% 0 0 $0.00 $387.20 
BARE UNIT COST $4,590.88 TOTAL MATERIAL COST $68,863.18 BARE UNIT COS $348.48 425 TOTAL RENTED EQUIP $5,227.20 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 

tribal partners, and is subject to change in whole or in part.  5 of 34 



Portland Harbor RI/FS 
Cost Estimate Backup 
Draft Feasibility Study 

October 2013 

Table 5. Temporary Dock Relocation 

ESTIMATE WORKSHEET 3.4 
TEMPORARY DOCK RELOCATION 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
3.4 

HOURS PER 
SHIFT 

SHIFTS PER 
DAY WEEK 

DAYS PER 
PRODUCTION RATE 

DAILY UNIT DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
1 

Dock 

10 1 6 1 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

$4,914.00 $3,793.50 $4,460.40 $58,170.55 $71,338.45 

GRAND TOTALS $4,914.00 $3,793.50 $0.00 $4,460.40 $58,170.55 $71,338.45 
UNIT PRICES $4,914.00 $3,793.50 $0.00 $4,460.40 $58,170.55 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $71,338.45 
UNIT OF MEASURE Dock 

10 Pile Replacement 10 $5,309.08 $53,090.78 OH&P 25% $89,173 
10 Pile Removal 10 $507.98 $5,079.76 

$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $58,170.55 TOTAL COST $58,170.55 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Crane Operator 1 10 $51.00 $510.00 0 0 $0.00 $0.00 
Operator 3 10 $46.00 $1,380.00 0 0 $0.00 $0.00 
Oiler 1 10 $46.00 $460.00 0 0 $0.00 $0.00 
Laborer 5 10 $37.00 $1,850.00 0 0 $0.00 $0.00 

0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 
0 0 $0.00 $0.00 

17% OT $714.00 0 0 $0.00 $0.00 
BARE UNIT COST $4,914.00 TOTAL LABOR COST $4,914.00 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

UNIT OF 
MEAS. 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Fuel / Oil / Grease 375 4.00$ GAL $1,500.00 150 Ton Crane 120 1 10 $111.00 $1,110.00 
Equipment Repairs 7% $146.30 Barge 200x50 0 1 10 $107.00 $1,070.00 
PPE 10 $15.00 $116.20 Tender 200 HP 20 1 10 $16.00 $160.00 
Oil Boom 250 $2.00 $500.00 Tug 800 HP 150 1 10 $60.00 $600.00 
Debris Curtain 250 $5.00 $1,250.00 Pile Barge 0 1 10 $54.00 $540.00 

$0.00 ICE Vibratory 15 1 10 $22.00 $220.00 
$0.00 Air compressor 20 1 10 $5.00 $50.00 
$0.00 Welder/ Torch 20 1 10 $22.00 $220.00 
$0.00 Forklift 30 1 10 $16.00 $160.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $281.00 TAX AT 8% 0 0 $0.00 $330.40 
BARE UNIT COST $3,793.50 TOTAL MATERIAL COST $3,793.50 BARE UNIT COS $4,460.40 375 TOTAL RENTED EQUIP $4,460.40 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 6. Temporary Sheetpile Walls 

ESTIMATE WORKSHEET 5.2 
Temp. Sheet Pile Walls 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
5.2 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY WEEK 
DAYS PER DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 

COMPLETETOTAL QUANTITY 
ON PROPOSAL 

14 
LF 

3 pairs per day 

10 1 6 14 1QUANTITY 
Assume sheets 80' 

ESTIMATE 
WORKSHEET 

TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 5.2 $4,800.00 $1,756.51 $5,130.00 $14,675.28 $26,362 
$0 
$0 
$0 

GRAND TOTALS $4,800.00 $1,756.51 $0.00 $5,130.00 $14,675.28 $26,362 
UNIT PRICES $355.56 $130.11 $0.00 $380.00 $1,087.06 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $1,953 
UNIT OF MEASURE LF 

Purchase and deliver steel sheets 14 $1,082 $14,601 OH&P 25% $2,440 
Remove sheet pile wall 14 $433 $5,843 
Salvage Cost 14 -$427 -$5,769 

$0 
$0 
$0 

BARE UNIT COST $1,087.06 TOTAL COST $14,675.28 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Laborer 8 10 $37.00 $2,960.00 0 0 $0.00 $0.00 
Operator 4 10 $46.00 $1,840.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $0.00 0 0 $0.00 $0.00 
BARE UNIT COST $0.00 TOTAL LABOR COST $4,800.00 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Fuel / Oil / Grease 345 4.00$ GAL $1,380.00 150 Ton Crane 120 1 10 $111.00 $1,110.00 
Equipment Repairs 7% $152.60 Barge 200x50 0 1 10 $107.00 $1,070.00 
PPE 12 $15.00 $93.80 Tender 200 HP 20 1 10 $16.00 $160.00 

$0.00 Tug 800 HP 150 1 10 $60.00 $600.00 
$0.00 ICE Vibratory 15 1 10 $22.00 $220.00 
$0.00 Air compressor 20 1 10 $47.00 $470.00 
$0.00 Welder/ Torch 20 1 10 $5.00 $50.00 
$0.00 Material Barge 0 1 10 $107.00 $1,070.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $130.11 TAX AT 8% 0 0 $0.00 $380.00 
BARE UNIT COST $130.11 TOTAL MATERIAL COST $1,756.51 BARE UNIT COS $380.00 345 TOTAL RENTED EQUIP $5,130.00 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 7. Silt Curtain Installation 

ESTIMATE WORKSHEET 5.1 
SILT CURTAIN INSTALLATION 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
5.1 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
750 
LF 

10 1 6 750 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 5.1 $2,808.00 $44,788.90 $1,252.80 $2,800.00 $51,649.70 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $2,808.00 $44,788.90 $0.00 $1,252.80 $2,800.00 $51,649.70 
UNIT PRICES $3.74 $59.72 $0.00 $1.67 $3.73 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $68.87 
UNIT OF MEASURE LF 

IWT Delivery 1 $2,800.00 $2,800.00 OH&P 25% $86 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $2,800.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Laborer 4 10 $37.00 $1,480.00 0 0 $0.00 $0.00 
Operator 2 10 $46.00 $920.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $408.00 0 0 $0.00 $0.00 
BARE UNIT COST $0.00 TOTAL LABOR COST $2,808.00 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 45 $4.00 $180.00 Work Boat 15 2 10 $56.00 $1,120.00 
Equipment Repair 7% 1 $81.20 $81.20 Forklift 30 1 2.5 $16.00 $40.00 
PPE 6 $15.00 $90.00 0 0 $0.00 $0.00 
Turbidity Curtains 800 $51.40 $41,120.00 0 0 $0.00 $0.00 

$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $3,317.70 TAX AT 8% 0 0 $0.00 $92.80 
BARE UNIT COST $59.72 TOTAL MATERIAL COST $44,788.90 BARE UNIT COS $1.67 45 TOTAL RENTED EQUIP $1,252.80 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 8. Open Water Dredging and Transport 

OPEN WATER DREDGING AND TRANSPORT 
ESTIMATE WORKSHEET 4.1 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
4.1 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
700 
CY 

10 1 6 700 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 4.1 $2,047.50 $1,425.82 $0.00 $11,944.80 $3,500.00 $18,918.12 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $2,047.50 $1,425.82 $0.00 $11,944.80 $3,500.00 $18,918.12 
UNIT PRICES $2.93 $2.04 $0.00 $17.06 $5.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $27.03 
UNIT OF MEASURE CY 

SURVEY/CREW/BOAT $12,000.00 WK $2,000 OH&P 25% $33.8 
SCOW HAUL TO OFFLOAD FACILITY $1,500.00 TRIP $1,500 

BARE UNIT COST $0.00 TOTAL COST $3,500 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Crane Operator 1 10 $51.00 $510 0 0 $0.00 $0.00 
Oiler 1 10 $50.00 $500 0 0 $0.00 $0.00 
Work Boat Laborer 1 10 $37.00 $370 0 0 $0.00 $0.00 
Laborer 4 10 $37.00 $370 0 0 $0.00 $0.00 

$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 

17% OT $298 0 0 $0.00 $0.00 
BARE UNIT COST $4.73 TOTAL LABOR COST $2,048 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 140 $4.00 $560.00 Derrick Rig 125 1 10 $776.00 $7,760.00 
Equipment Repair 7% 1 $655.20 $655.20 Material Scow 0 2 20 $85.00 $1,700.00 
PPE 7 $15.00 $105.00 Work Boat 15 2 20 $56.00 $1,120.00 

$0.00 Clam Bucket 0 1 10 $48.00 $480.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $105.62 TAX AT 8% 0 0 $0.00 $884.80 
BARE UNIT COST $2.04 TOTAL MATERIAL COST $1,425.82 BARE UNIT COS $17.06 140 TOTAL RENTED EQUIP $11,944.80 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 9. Confined Dredging 

CONFINED AREA DREDGING & TRANSPORT 
ESTIMATE WORKSHEET 4.3 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
4.3 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
300 
CY 

10 1 6 300 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 4.3 $2,082.60 $546.26 $0.00 $6,328.80 $2,500.00 $11,457.66 

$0.00 
$0.00 

GRAND TOTALS $2,082.60 $546.26 $0.00 $6,328.80 $2,500.00 $11,457.66 
UNIT PRICES $6.94 $1.82 $0.00 $21.10 $8.33 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $38.19 
UNIT OF MEASURE CY 

SURVEY/CREW/BOAT $12,000.00 WK $2,000 OH&P 25% $47.7 
SCOW HAUL TO OFFLOAD FACILITY $1,500.00 TRIP $500 

$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $8.33 TOTAL COST $2,500.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Dredge Operator Dredge 1 10 $54.00 $540.00 0 0 10 $45.00 $0.00 
Deck Hand Deck Hand 2 20 $37.00 $740.00 0 0 10 $100.00 $0.00 
Boat Operator Wrk Boat 1 10 $50.00 $500.00 0 0 10 $10.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $302.60 0 0 $0.00 $0.00 
BARE UNIT COST $6.94 TOTAL LABOR COST $2,082.60 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 95 $4.00 $380.00 PC 600 Long Front Load 60 1 10 $82.00 $820.00 
PPE 4 $15.00 $60.00 Push Boat Move 20 1 10 $40.00 $400.00 
Equipment Repairs 7% 1 $65.80 $65.80 Work Boat 15 1 10 $56.00 $560.00 

$0.00 Barge (10'*40') 0 4 40 $31.00 $1,240.00 
$0.00 Scows 0 4 40 $68.00 $2,720.00 
$0.00 Spuds 0 4 40 $2.00 $80.00 
$0.00 Spud wells 0 4 40 $1.00 $40.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX at 8% $40.46 TAX at 8% 0 0 $0.00 $468.80 
BARE UNIT COST $1.82 TOTAL MATERIAL COST $546.26 BARE UNIT COS $21.10 95 TOTAL RENTED EQUIP $6,328.80 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 10. Dredging from Shore and Transport 

DREDGING FROM SHORE & TRANSPORT 
ESTIMATE WORKSHEET 4.2 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
4.2 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

Day 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
300 
CY 

10 1 6 300 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 4.2 $3,568.50 $3,501.36 $0.00 $2,916.00 $0.00 $9,985.86 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $3,568.50 $3,501.36 $0.00 $2,916.00 $0.00 $9,985.86 
UNIT PRICES $11.90 $11.67 $0.00 $9.72 $0.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $33.29 
UNIT OF MEASURE CY 

$0.00 OH&P 25% $41.6 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $0.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Operator 1 10 $46.00 $460.00 0 0 $0.00 $0.00 
Laborer 3 10 $37.00 $1,110.00 0 0 $0.00 $0.00 
Teamster 4 10 $37.00 $1,480.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $518.50 0 0 $0.00 $0.00 
BARE UNIT COST $11.90 TOTAL LABOR COST $3,568.50 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 90 $4.00 $360.00 PC 600 Long Front Dredge 60 1 10 $82.00 $820.00 
EQUIPMENT REPAIRS 7% 1 $147.00 $147.00 Dump Truck Trans 30 4 40 $32.00 $1,280.00 
PPE 8 $15.00 $120.00 Hydraulic Clam Bucket Dredge 0 1 10 $60.00 $600.00 
Poly 1 $500.00 $500.00 0 0 $0.00 $0.00 
Diamataceous earth 23 $94.00 $2,115.00 0 0 $0.00 $0.00 

$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $259.36 TAX AT 8% 0 0 $0.00 $216.00 
BARE UNIT COST $11.67 TOTAL MATERIAL COST $3,501.36 BARE UNIT COS $9.72 90 TOTAL RENTED EQUIP $2,916.00 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 11. Residual Dredging 

ESTIMATE WORKSHEET 4.4 
Residual Dredging 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
4.4 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
250 
CY 

10 1 6 250 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 4.4 $2,047.50 $1,425.82 $0.00 $11,944.80 $500.00 $15,918.12 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $2,047.50 $1,425.82 $0.00 $11,944.80 $500.00 $15,918.12 
UNIT PRICES $8.19 $5.70 $0.00 $47.78 $2.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $63.67 
UNIT OF MEASURE CY 

SCOW HAUL TO OFFLOAD FACILITY $1,500.00 TRIP $500 OH&P 25% $79.6 

BARE UNIT COST $0.00 TOTAL COST $500 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Crane Operator 1 10 $51.00 $510 0 0 $0.00 $0.00 
Oiler 1 10 $50.00 $500 0 0 $0.00 $0.00 
Work Boat Laborer 1 10 $37.00 $370 0 0 $0.00 $0.00 
Laborer 4 10 $37.00 $370 0 0 $0.00 $0.00 

$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 
$0 0 0 $0.00 $0.00 

17% OT $298 0 0 $0.00 $0.00 
BARE UNIT COST $4.73 TOTAL LABOR COST $2,048 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 140 $4.00 $560.00 Derrick Rig 125 1 10 $776.00 $7,760.00 
Equipment Repair 7% 1 $655.20 $655.20 Material Scow 0 2 20 $85.00 $1,700.00 
PPE 7 $15.00 $105.00 Work Boat 15 2 20 $56.00 $1,120.00 

$0.00 Clam Bucket 0 1 10 $48.00 $480.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $105.62 TAX AT 8% 0 0 $0.00 $884.80 
BARE UNIT COST $5.70 TOTAL MATERIAL COST $1,425.82 BARE UNIT COS $47.78 140 TOTAL RENTED EQUIP $11,944.80 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 12. Stabilization 

ESTIMATE WORKSHEET 6.3 
STABILIZATION 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
6.3 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
700 
CY 

10 1 6 700 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 6.3 $4,715.10 $5,745.60 $0.00 $7,084.80 $0.00 $17,545.50 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $4,715.10 $5,745.60 $0.00 $7,084.80 $0.00 $17,545.50 
UNIT PRICES $6.74 $8.21 $0.00 $10.12 $0.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $25.07 
UNIT OF MEASURE CY 

$0.00 OH&P 25% $31.3 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $0.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Foreman 1 10 $54.00 $540.00 0 0 $0.00 $0.00 
Crane Operator Crane 1 10 $51.00 $510.00 0 0 $0.00 $0.00 
Operator PC 300 1 10 $46.00 $460.00 0 0 $0.00 $0.00 
Oiler 1 10 $50.00 $500.00 0 0 $0.00 $0.00 
Tug Captain 1 10 $54.00 $540.00 0 0 $0.00 $0.00 
Deck Hand 1 10 $37.00 $370.00 0 0 $0.00 $0.00 
Work Boat 1 10 $37.00 $370.00 0 0 $0.00 $0.00 
Laborer 2 10 $37.00 $740.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $685.10 0 0 $0.00 $0.00 
BARE UNIT COST $6.74 TOTAL LABOR COST $4,715.10 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 290 $4.00 $1,160.00 Crane w/Barge 125 1 10 $225.00 $2,250.00 
Portland Cement 115 $35 $4,025.00 Material Barge 0 3 30 $54.00 $1,620.00 
PPE 9 $15.00 $135.00 Transfer Barge 0 1 10 $54.00 $540.00 

$0.00 Lash Barges 0 1 10 $143.00 $1,430.00 
$0.00 Tug Boat 200 HP 150 1 10 $16.00 $160.00 
$0.00 Work Boat 15 1 10 $56.00 $560.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $425.60 TAX AT 8% 0 0 $0.00 $524.80 
BARE UNIT COST $8.21 TOTAL MATERIAL COST $5,745.60 BARE UNIT COS $10.12 290 TOTAL RENTED EQUIP $7,084.80 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 13. Scow Transportation 

ESTIMATE WORKSHEET 6.1 
SCOW TRANSPORTATION 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
6.1 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
40 

MILE 

10 1 6  40  1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 6.1 $2,400.00 $850.18 $0.00 $777.60 $0.00 $4,027.78 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $2,400.00 $850.18 $0.00 $777.60 $0.00 $4,027.78 
UNIT PRICES $60.00 $21.25 $0.00 $19.44 $0.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $100.69 
UNIT OF MEASURE MILE 

$0.00 OH&P 25% $126 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $0.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Operator 1 10 $46.00 $460.00 0 0 $0.00 $0.00 
Work Boat Laborer 1 10 $37.00 $370.00 0 0 $0.00 $0.00 
Laborer 2 10 $37.00 $370.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $1,200.00 0 0 $0.00 $0.00 
BARE UNIT COST $60.00 TOTAL LABOR COST $2,400.00 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 165 $4.00 $660.00 Tug Boat 200 HP 150 1 10 $16.00 $160.00 
Boat Repairs 10% 1 $56.00 $56.00 Work Boat 15 1 10 $56.00 $560.00 
Equipment Repairs 7% 1 $11.20 $11.20 0 0 $0.00 $0.00 
PPE 4 $15.00 $60.00 0 0 $0.00 $0.00 

$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX at 8% $62.98 TAX AT 8% 0 0 $0.00 $57.60 
BARE UNIT COST $21.25 TOTAL MATERIAL COST $850.18 BARE UNIT COS $19.44 165 TOTAL RENTED EQUIP $777.60 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 14. Hydraulic Offloading 

ESTIMATE WORKSHEET 6.5 
Hydraulic Offloading 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
6.5 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

Day 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
1,500 
CY 

10 1 6 1,500 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 6.5 $2,421.90 $954.40 $0.00 $3,358.80 $0.00 $6,735.10 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $2,421.90 $954.40 $0.00 $3,358.80 $0.00 $6,735.10 
UNIT PRICES $1.61 $0.64 $0.00 $2.24 $0.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

UNIT PRICE $4.49 
UNIT OF MEASURE CY 

$0.00 OH&P 25% $5.6 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $0.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Operator Offload 1 10 $46.00 $460.00 0 0 $0.00 $0.00 
Laborer Offload 3 10 $37.00 $1,110.00 0 0 $0.00 $0.00 
Oiler Oiler 1 10 $50.00 $500.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $351.90 0 0 $0.00 $0.00 
BARE UNIT COST $1.61 TOTAL LABOR COST $2,421.90 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 160 $4.00 $640.00 100 Ton Crane Offload 80 1 10 $87.00 $870.00 
EQUIPMENT REPAIRS 7% 1 $168.70 $168.70 High Solids Pump 40 1 10 $47.00 $470.00 
PPE 5 $15.00 $75.00 Diffuser Barge 0 1 10 $107.00 $1,070.00 

$0.00 Push Boat Move 20 1 10 $40.00 $400.00 
$0.00 Pipe Welder 20 1 10 $30.00 $300.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $70.70 TAX AT 8% 0 0 $0.00 $248.80 
BARE UNIT COST $0.64 TOTAL MATERIAL COST $954.40 BARE UNIT COS $2.24 160 TOTAL RENTED EQUIP $3,358.80 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 15. Open Water Capping 

ESTIMATE WORKSHEET 7.1 
OPEN WATER CAPPING 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
7.1 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 

COMPLETETOTAL QUANTITY 
ON PROPOSAL 

1,500 
Ton 

10 1 6 1,500 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 7.1 $3,545.10 $2,066.69 $0.00 $13,510.80 $2,000.00 $21,122.59 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $3,545.10 $2,066.69 $0.00 $13,510.80 $2,000.00 $21,122.59 
UNIT PRICES $2.36 $1.38 $0.00 $9.01 $1.33 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

Base (1500 Ton / day) 
Armor (1700 Ton / day) 

UNIT PRICE $14.08 
UNIT OF MEASURE Ton 

Survey/ Crew/ Boat $2,000.00 OH&P 25% $17.6 
$0.00 OH&P 25% $15.5 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $2,000.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Crane Operator 1 10 $51.00 $510.00 0 0 $0.00 $0.00 
Deck Hand 4 40 $37.00 $1,480.00 0 0 $0.00 $0.00 
Tug Captain 1 10 $54.00 $540.00 0 0 $0.00 $0.00 
Oiler 1 10 $50.00 $500.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $515.10 0 0 $0.00 $0.00 
BARE UNIT COST $2.36 TOTAL LABOR COST $3,545.10 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 290 $4.00 $1,160.00 Derrick Rig 125 1 10 $776.00 $7,760.00 
Equipment Repair 7% 1 $663.60 $663.60 Material Scow 0 3 30 $85.00 $2,550.00 
PPE 6 $15.00 $90.00 Tug 150 1 10 $60.00 $600.00 

$0.00 Work Boat 15 2 20 $56.00 $1,120.00 
$0.00 Clam Bucket 0 1 10 $48.00 $480.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $153.09 TAX AT 8% 0 0 $0.00 $1,000.80 
BARE UNIT COST $1.38 TOTAL MATERIAL COST $2,066.69 BARE UNIT COS $9.01 290 TOTAL RENTED EQUIP $13,510.80 
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Table 16. EMNR Layer Placement 

ESTIMATE WORKSHEET 7.1.1 
EMNR Layer Placement 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
7.1.1 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 

COMPLETETOTAL QUANTITY 
ON PROPOSAL 

1,200 
Ton 

10 1 6 1,200 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 7.1.1 $3,545.10 $2,066.69 $0.00 $13,510.80 $2,000.00 $21,122.59 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $3,545.10 $2,066.69 $0.00 $13,510.80 $2,000.00 $21,122.59 
UNIT PRICES $2.95 $1.72 $0.00 $11.26 $1.67 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

Base (1200 Ton / day) 

UNIT PRICE $17.60 
UNIT OF MEASURE Ton 

Survey/ Crew/ Boat $2,000.00 OH&P 25% $22.0 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $2,000.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Crane Operator 1 10 $51.00 $510.00 0 0 $0.00 $0.00 
Deck Hand 4 40 $37.00 $1,480.00 0 0 $0.00 $0.00 
Tug Captain 1 10 $54.00 $540.00 0 0 $0.00 $0.00 
Oiler 1 10 $50.00 $500.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $515.10 0 0 $0.00 $0.00 
BARE UNIT COST $2.95 TOTAL LABOR COST $3,545.10 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 290 $4.00 $1,160.00 Derrick Rig 125 1 10 $776.00 $7,760.00 
Equipment Repair 7% 1 $663.60 $663.60 Material Scow 0 3 30 $85.00 $2,550.00 
PPE 6 $15.00 $90.00 Tug 150 1 10 $60.00 $600.00 

$0.00 Work Boat 15 2 20 $56.00 $1,120.00 
$0.00 Clam Bucket 0 1 10 $48.00 $480.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $153.09 TAX AT 8% 0 0 $0.00 $1,000.80 
BARE UNIT COST $1.72 TOTAL MATERIAL COST $2,066.69 BARE UNIT COS $11.26 290 TOTAL RENTED EQUIP $13,510.80 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 
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Table 17. Residuals Cap Placement 

ESTIMATE WORKSHEET 7.1.2 
Residuals Cap Placement 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
7.1.2 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 

COMPLETETOTAL QUANTITY 
ON PROPOSAL 

1,200 
Ton 

10 1 6 1,200 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 7.1.2 $3,545.10 $2,066.69 $0.00 $13,510.80 $2,000.00 $21,122.59 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $3,545.10 $2,066.69 $0.00 $13,510.80 $2,000.00 $21,122.59 
UNIT PRICES $2.95 $1.72 $0.00 $11.26 $1.67 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

Base (1200 Ton / day) 

UNIT PRICE $17.60 
UNIT OF MEASURE Ton 

Survey/ Crew/ Boat $2,000.00 OH&P 25% $22.0 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $2,000.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Crane Operator 1 10 $51.00 $510.00 0 0 $0.00 $0.00 
Deck Hand 4 40 $37.00 $1,480.00 0 0 $0.00 $0.00 
Tug Captain 1 10 $54.00 $540.00 0 0 $0.00 $0.00 
Oiler 1 10 $50.00 $500.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $515.10 0 0 $0.00 $0.00 
BARE UNIT COST $2.95 TOTAL LABOR COST $3,545.10 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 290 $4.00 $1,160.00 Derrick Rig 125 1 10 $776.00 $7,760.00 
Equipment Repair 7% 1 $663.60 $663.60 Material Scow 0 3 30 $85.00 $2,550.00 
PPE 6 $15.00 $90.00 Tug 150 1 10 $60.00 $600.00 

$0.00 Work Boat 15 2 20 $56.00 $1,120.00 
$0.00 Clam Bucket 0 1 10 $48.00 $480.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $153.09 TAX AT 8% 0 0 $0.00 $1,000.80 
BARE UNIT COST $1.72 TOTAL MATERIAL COST $2,066.69 BARE UNIT COS $11.26 290 TOTAL RENTED EQUIP $13,510.80 
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Table 18. Backfill Placement 

ESTIMATE WORKSHEET 7.1.3 
BACKFILL PLACEMENT 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
7.1.3 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 

COMPLETETOTAL QUANTITY 
ON PROPOSAL 

1,500 
Ton 

10 1 6 1,500 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 7.1.3 $3,545.10 $2,066.69 $0.00 $13,510.80 $2,000.00 $21,122.59 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $3,545.10 $2,066.69 $0.00 $13,510.80 $2,000.00 $21,122.59 
UNIT PRICES $2.36 $1.38 $0.00 $9.01 $1.33 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

Base (1500 Ton / day) 

UNIT PRICE $14.08 
UNIT OF MEASURE Ton 

Survey/ Crew/ Boat $2,000.00 OH&P 25% $17.60 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $0.00 TOTAL COST $2,000.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Crane Operator 1 10 $51.00 $510.00 0 0 $0.00 $0.00 
Deck Hand 4 40 $37.00 $1,480.00 0 0 $0.00 $0.00 
Tug Captain 1 10 $54.00 $540.00 0 0 $0.00 $0.00 
Oiler 1 10 $50.00 $500.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $515.10 0 0 $0.00 $0.00 
BARE UNIT COST $2.36 TOTAL LABOR COST $3,545.10 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 290 $4.00 $1,160.00 Derrick Rig 125 1 10 $776.00 $7,760.00 
Equipment Repair 7% 1 $663.60 $663.60 Material Scow 0 3 30 $85.00 $2,550.00 
PPE 6 $15.00 $90.00 Tug 150 1 10 $60.00 $600.00 

$0.00 Work Boat 15 2 20 $56.00 $1,120.00 
$0.00 Clam Bucket 0 1 10 $48.00 $480.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $153.09 TAX AT 8% 0 0 $0.00 $1,000.80 
BARE UNIT COST $1.38 TOTAL MATERIAL COST $2,066.69 BARE UNIT COS $9.01 290 TOTAL RENTED EQUIP $13,510.80 
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Table 19. Confined Underpier Capping 

ESTIMATE WORKSHEET 7.2 
CONFINED AREA CAPPING 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
7.2 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
500 

TON 

10 1 6 500 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 7.2 $3,159.00 $1,439.53 $0.00 $7,894.80 $2,000.00 $14,493.33 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $3,159.00 $1,439.53 $0.00 $7,894.80 $2,000.00 $14,493.33 
UNIT PRICES $6.32 $2.88 $0.00 $15.79 $4.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

Base (500 Ton / day) 
Armor (567 Ton/day) 

UNIT COST $28.99 
UNIT OF MEASURE TON 

Survey/ Crew/ Boat $2,000.00 OH&P 25% $36.20 
$0.00 OH&P 25% $32.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $4.00 TOTAL COST $2,000.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

600 Hoe Operator Hoe 1 10 $46.00 $460.00 0 0 10 $45.00 $0.00 
Tug Captain 1 10 $54.00 $540.00 0 0 10 $100.00 $0.00 
Boat Operator 1 10 $50.00 $500.00 0 0 10 $10.00 $0.00 
Deck Hand 2 10 $37.00 $740.00 0 0 $0.00 $0.00 
Telebelt Operator Place Cap 1 10 $46.00 $460.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $459.00 0 0 $0.00 $0.00 
BARE UNIT COST $6.32 TOTAL LABOR COST $3,159.00 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 285 $4.00 $1,140.00 PC 600 Load 60 1 10 $82.00 $820.00 
Equipment Repairs 7% 1 $102.90 $102.90 Tug 150 1 10 $16.00 $160.00 
PPE 6 $15.00 $90.00 Work Boat 15 1 10 $56.00 $560.00 

Barge 0 6 60 $54.00 $3,240.00 
$0.00 Scows 0 2 20 $68.00 $1,360.00 
$0.00 Push Boat Move 20 1 10 $40.00 $400.00 
$0.00 Spuds 0 4 40 $2.00 $80.00 
$0.00 Spud wells 0 4 40 $1.00 $40.00 
$0.00 Telebelt 40 1 10 $65.00 $650.00 
$0.00 0 0 0 $0.00 $0.00 
$0.00 0 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $106.63 TAX at 8% 0 0 $0.00 $584.80 
BARE UNIT COST $2.88 TOTAL MATERIAL COST $1,439.53 BARE UNIT COS $15.79 285 TOTAL RENTED EQUIP $7,894.80 
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Table 20. Confined EMNR Layer Placement 

ESTIMATE WORKSHEET 7.2.1 
CONFINED AREA EMNR 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
7.2.1 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
400 

TON 

10 1 6 400 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 7.2.1 $3,159.00 $1,439.53 $0.00 $7,894.80 $2,000.00 $14,493.33 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $3,159.00 $1,439.53 $0.00 $7,894.80 $2,000.00 $14,493.33 
UNIT PRICES $7.90 $3.60 $0.00 $19.74 $5.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

Base (400 Ton / day) 

UNIT COST $36.23 
UNIT OF MEASURE TON 

Survey/ Crew/ Boat $2,000.00 OH&P 25% $45.30 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $5.00 TOTAL COST $2,000.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

600 Hoe Operator Hoe 1 10 $46.00 $460.00 0 0 10 $45.00 $0.00 
Tug Captain 1 10 $54.00 $540.00 0 0 10 $100.00 $0.00 
Boat Operator 1 10 $50.00 $500.00 0 0 10 $10.00 $0.00 
Deck Hand 2 10 $37.00 $740.00 0 0 $0.00 $0.00 
Telebelt Operator Place Cap 1 10 $46.00 $460.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $459.00 0 0 $0.00 $0.00 
BARE UNIT COST $7.90 TOTAL LABOR COST $3,159.00 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 285 $4.00 $1,140.00 PC 600 Load 60 1 10 $82.00 $820.00 
Equipment Repairs 7% 1 $102.90 $102.90 Tug 150 1 10 $16.00 $160.00 
PPE 6 $15.00 $90.00 Work Boat 15 1 10 $56.00 $560.00 

Barge 0 6 60 $54.00 $3,240.00 
$0.00 Scows 0 2 20 $68.00 $1,360.00 
$0.00 Push Boat Move 20 1 10 $40.00 $400.00 
$0.00 Spuds 0 4 40 $2.00 $80.00 
$0.00 Spud wells 0 4 40 $1.00 $40.00 
$0.00 Telebelt 40 1 10 $65.00 $650.00 
$0.00 0 0 0 $0.00 $0.00 
$0.00 0 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $106.63 TAX at 8% 0 0 $0.00 $584.80 
BARE UNIT COST $3.60 TOTAL MATERIAL COST $1,439.53 BARE UNIT COS $19.74 285 TOTAL RENTED EQUIP $7,894.80 

DO NOT QUOTE OR CITE 
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Table 21. Confined Residuals Cap Placement 

ESTIMATE WORKSHEET 7.2.2 
CONFINED AREA RESIDUALS 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
7.2.2 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
400 

TON 

10 1 6 400 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 7.2.2 $3,159.00 $1,439.53 $0.00 $7,894.80 $2,000.00 $14,493.33 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $3,159.00 $1,439.53 $0.00 $7,894.80 $2,000.00 $14,493.33 
UNIT PRICES $7.90 $3.60 $0.00 $19.74 $5.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

Base (400 Ton / day) 

UNIT COST $36.23 
UNIT OF MEASURE TON 

Survey/ Crew/ Boat $2,000.00 OH&P 25% $45.30 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $5.00 TOTAL COST $2,000.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

600 Hoe Operator Hoe 1 10 $46.00 $460.00 0 0 10 $45.00 $0.00 
Tug Captain 1 10 $54.00 $540.00 0 0 10 $100.00 $0.00 
Boat Operator 1 10 $50.00 $500.00 0 0 10 $10.00 $0.00 
Deck Hand 2 10 $37.00 $740.00 0 0 $0.00 $0.00 
Telebelt Operator Place Cap 1 10 $46.00 $460.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $459.00 0 0 $0.00 $0.00 
BARE UNIT COST $7.90 TOTAL LABOR COST $3,159.00 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 285 $4.00 $1,140.00 PC 600 Load 60 1 10 $82.00 $820.00 
Equipment Repairs 7% 1 $102.90 $102.90 Tug 150 1 10 $16.00 $160.00 
PPE 6 $15.00 $90.00 Work Boat 15 1 10 $56.00 $560.00 

Barge 0 6 60 $54.00 $3,240.00 
$0.00 Scows 0 2 20 $68.00 $1,360.00 
$0.00 Push Boat Move 20 1 10 $40.00 $400.00 
$0.00 Spuds 0 4 40 $2.00 $80.00 
$0.00 Spud wells 0 4 40 $1.00 $40.00 
$0.00 Telebelt 40 1 10 $65.00 $650.00 
$0.00 0 0 0 $0.00 $0.00 
$0.00 0 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $106.63 TAX at 8% 0 0 $0.00 $584.80 
BARE UNIT COST $3.60 TOTAL MATERIAL COST $1,439.53 BARE UNIT COS $19.74 285 TOTAL RENTED EQUIP $7,894.80 
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Table 22. Confined Backfill Placement 

ESTIMATE WORKSHEET 7.2.3 
CONFINED AREA BACKFILL 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
7.2.3 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
500 

TON 

10 1 6 500 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

WORKSHEET 7.2.3 $3,159.00 $1,439.53 $0.00 $7,894.80 $2,000.00 $14,493.33 
$0.00 
$0.00 
$0.00 

GRAND TOTALS $3,159.00 $1,439.53 $0.00 $7,894.80 $2,000.00 $14,493.33 
UNIT PRICES $6.32 $2.88 $0.00 $15.79 $4.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

Base (500 Ton / day) 

UNIT COST $28.99 
UNIT OF MEASURE TON 

Survey/ Crew/ Boat $2,000.00 OH&P 25% $36.30 
$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $4.00 TOTAL COST $2,000.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

600 Hoe Operator Hoe 1 10 $46.00 $460.00 0 0 10 $45.00 $0.00 
Tug Captain 1 10 $54.00 $540.00 0 0 10 $100.00 $0.00 
Boat Operator 1 10 $50.00 $500.00 0 0 10 $10.00 $0.00 
Deck Hand 2 10 $37.00 $740.00 0 0 $0.00 $0.00 
Telebelt Operator Place Cap 1 10 $46.00 $460.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $459.00 0 0 $0.00 $0.00 
BARE UNIT COST $6.32 TOTAL LABOR COST $3,159.00 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 285 $4.00 $1,140.00 PC 600 Load 60 1 10 $82.00 $820.00 
Equipment Repairs 7% 1 $102.90 $102.90 Tug 150 1 10 $16.00 $160.00 
PPE 6 $15.00 $90.00 Work Boat 15 1 10 $56.00 $560.00 

Barge 0 6 60 $54.00 $3,240.00 
$0.00 Scows 0 2 20 $68.00 $1,360.00 
$0.00 Push Boat Move 20 1 10 $40.00 $400.00 
$0.00 Spuds 0 4 40 $2.00 $80.00 
$0.00 Spud wells 0 4 40 $1.00 $40.00 
$0.00 Telebelt 40 1 10 $65.00 $650.00 
$0.00 0 0 0 $0.00 $0.00 
$0.00 0 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $106.63 TAX at 8% 0 0 $0.00 $584.80 
BARE UNIT COST $2.88 TOTAL MATERIAL COST $1,439.53 BARE UNIT COS $15.79 285 TOTAL RENTED EQUIP $7,894.80 
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Table 23. Organoclay Mat 

ESTIMATE WORKSHEET 7.3 
ORGANOCLAY MAT 

BID DATE PROJECT LOCATION DESCRIPTION OF ITEM ITEM NO. 
7.3 

PRODUCTION DATA 
HOURS PER 

SHIFT 
SHIFTS PER 

DAY 
DAYS PER 

WEEK 
DAILY UNIT 

PRODUCTION RATE 
DAYS REQ. TO 
COMPLETETOTAL QUANTITY 

ON PROPOSAL 
12,000 

SF 

10 1 6 12,000 1QUANTITY 
ESTIMATE 

WORKSHEET 
TOTAL 
LABOR 

TOTAL 
MATERIAL 

TOTAL 
EQUIPMENT 

TOTAL 
RENTED EQUIPMENT 

TOTAL 
SUB-CONTRACTOR TOTAL 

$4,083.30 $35,964.00 $0.00 $3,207.60 $12,000.00 $55,254.90 
$5,525.49 

$0.00 
$0.00 

GRAND TOTALS $4,083.30 $35,964.00 $0.00 $3,207.60 $12,000.00 $60,780.39 
UNIT PRICES $0.34 $3.00 $0.00 $0.27 $1.00 

SUB-CONTRACTOR 
WORK TO 
PERFORM 

QUANTITY 
UNITS 

UNIT 
COST 

TOTAL 
COST

Confined (30% Open) 
Open 

UNIT PRICE $5.07 
UNIT OF MEASURE SF 

Divers 1 $10,000.00 $10,000.00 OH&P 25% $6.30 
Survey/ Crew/ Boat $2,000.00 OH&P 25% $21.10 

$0.00 
$0.00 
$0.00 
$0.00 

BARE UNIT COST $1.00 TOTAL COST $12,000.00 
LABOR 

CLASSIFICATION 
WORK TO 
PERFORM 

TOTAL 
MEN 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

OWN 
EQUIPMENT 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

Tug Captain 1 10 $54.00 $540.00 0 0 $0.00 $0.00 
Crane Operator 1 10 $51.00 $510.00 0 0 $0.00 $0.00 
Oiler 1 10 $50.00 $500.00 0 0 $0.00 $0.00 
Operator 1 10 $46.00 $460.00 0 0 $0.00 $0.00 
Labor 4 10 $37.00 $1,480.00 0 0 $0.00 $0.00 

0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 
0 $0.00 $0.00 0 0 $0.00 $0.00 

17% OT 0 $593.30 0 0 $0.00 $0.00 
BARE UNIT COST $0.34 TOTAL LABOR COST $4,083.30 BARE UNIT COS $0.00 0 TOTAL SES COST $0.00 

MATERIAL / SERVICES 
QUANTITY 

UNITS 
UNIT 
COST 

TOTAL 
COST RENTAL EQUIP 

WORK TO 
PERFORM 

FUEL 
GALS. 

TOTAL 
UNITS 

TOTAL 
HOURS 

HRLY 
RATE 

TOTAL 
COST 

FOG GAL 195 $4.00 $780.00 TUG 150 1 10 $60.00 $600.00 
Reactive Core Mat (15% loss) 12,000 $2.70 $32,400.00 Crane w/ Barge 0 1 10 $111.00 $1,110.00 
PPE 8 $15.00 $120.00 Material Barge 0 1 10 $54.00 $540.00 

$0.00 Forklift 30 1 10 $16.00 $160.00 
$0.00 Work Boat 15 1 10 $56.00 $560.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 
$0.00 0 0 $0.00 $0.00 

TAX AT 8% $2,664.00 TAX at 8% 0 0 $0.00 $237.60 
BARE UNIT COST $3.00 TOTAL MATERIAL COST $35,964.00 BARE UNIT COS $0.27 195 TOTAL RENTED EQUIP $3,207.60 
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Table 24. Upland Subtitle D Landfill Disposal Cost Buildup 
Task Unit Quantity Unit Cost Total Cost Basis/Notes 

Transload Facility Development 
Transload facility permitting LS 1 $40,000 $5,000 (1); Based on past experience normalized over total landfill disposal volume 
Transload facility development LS 1 $7,500,000 $863,000 (1,2); One time cost normalized over total estimated landfill disposal volume 
Yearly property lease rate ACRE 20 $23,500 $470,000 (3); Lease rate based on Port of Portland T6 public records. 
Yearly gondola mobilization Cars 500 $4,000 $2,000,000 (4); Car mobilization price from Waste Management 

Materials Handling and Stabilization 
Materials handling from barge to upland stockpile TON 345,000 $6 $2,070,000 (5); Offloading rate based on crane on dock and off-road trucks hauling to stockpile 
Purchase Diatomaceous Earth (DE) TON 17,250 $94 $1,622,000 Assumed 5% by weight mixing rate. DE price from Waste Management 
Mix DE with dredged material to improve handling TON 17,250 $2 $35,000 Cost based on end loader mixing DE and dredge material 
Materials handling from stockpile to rail cars TON 362,250 $5 $1,811,000 Cost assumes end loaders loading to rail cars on each side of stockpiles 
Water treatment 1,000 gal 7,500 $10 $75,000 (6); Water treatment cost based on recent construction project. 

Transportation and Disposal 
Rail transportation and tipping fee at Subtitle D landfill TON 362,250 $50 $18,113,000 Price from Waste Management for unit train service. 

Inspection and Monitoring of Transload Facility 
Labor inspections during operations FTE 2.5 $75,000 $188,000 Assumes 7 people during 4 months of dredging and 1 during subsequent 2 months 
Environmental monitoring direct costs during offloading MONTH 4 $15,000 $60,000 Cost for boat, monitoring equipment and chemistry analysis 
Reporting Year 1 $40,000 $40,000 Based on past experience 

Total Estimated Cost $27,352,000 
Total Cubic Yards Handled Per Season 230,000 (7) 

Total Tons Handled Per Season 345,000 Assumes 1.5 tons/cy unit weight 
Estimated Cost Per Cubic Yard $119 

Estimated Cost Per Ton $79 
Notes: 
(1) Assumed total dredge volume taken to upland landfill through life of facility: 	 2,000,000 cy 

Alts B&C - ~200,000 to 1,260,000 cy (w/o in-water); 0 to 600,000 cy (w/ in-water) 
Alts D&E - ~440,000 to 2,300,000 cy (w/o in-water); 0 to 600,000 cy (w/ in-water) 
Alt F - ~2,200,000 to 6,698,000 cy (w/o in-water); 0 to 4,305,000 cy (w/ in-water) 

(2) Assumption for site development: 
-Pier/dock structure development/upgrade (~$1.5M) 
-Addition of ~10,000 feet of new rail line & ~5 switches (~$3.5M) 
-Creation of 12 to 15 acres of bermed stockpile areas holding up to 70,000 cy of sediment (~$1M) 
-Mobilization of offloading equipment, off-road trucks, end loaders and other equipment (~$0.5M) 
-Miscellaneous site improvements (utilities, water treatment, offices, etc.) (~$1M) 

(3) Assumed another ~5 acres for support activities for total site need of 20 acres. Lease rate is yearly. 
(4) Assuming 3,000 to 5,000 tons/day loaded out, 100 tons/gondola, and 10-day turnaround produces 300 to 500 rail cars needed each year. 
(5) Assumes 230,000 cy/season and 1.5 tons/cy weight conversion. 
(6) Assumes 15-acre stockpile receiving 37 inches/year of rain over the 6-month stockpile time. 
(7) Assumes for transload volume per year: 

-85 to 105 days of dredging (5 to 6 days/week) in a 120-day construction window 
-700 cy/day/site and 2 to 3 cleanup sites being dredged at one time 
- 10 to 15 acres of 5-foot stockpiles can hold between 70,000 and 120,000 cy for shipping to the landfill after the dredging season is complete. 
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Table 25. Upland Subtitle C Landfill Disposal Cost Buildup 
Task Unit Quantity Unit Cost Total Cost Basis/Notes 

Transload Facility Development 
Transload facility permitting LS 1 $40,000 $0 (1); Based on past experience normalized over total landfill disposal volume 
Transload facility development LS 1 $7,500,000 $86,000 (1,2); One time cost normalized over total estimated landfill disposal volume 
Yearly property lease rate ACRE 0 $23,500 $0 (3); Lease rate based on Port of Portland T6 public records. 
Yearly gondola mobilization Cars 0 $4,000 $0 (4); Car mobilization price from Waste Management 

Materials Handling and Stabilization 
Materials handling from barge to upland stockpile TON 34,500 $6 $207,000 (5); Offloading rate based on crane on dock and off-road trucks hauling to stockpile 
Purchase Diatomaceous Earth (DE) TON 5,175 $94 $486,000 Assumed 15% by weight mixing rate. DE price from Waste Management 
Mix DE with dredged material to improve handling TON 5,175 $2 $10,000 Cost based on end loader mixing DE and dredge material 
Materials handling from stockpile to rail cars TON 39,675 $5 $198,000 Cost assumes end loaders loading to rail cars on each side of stockpiles 
Water treatment 1,000 gal 0 $10 $0 (6); Water treatment cost based on recent construction project. 

Transportation and Disposal 
Rail transportation and tipping fee at Subtitle D landfill TON 39,675 $170 $6,758,000 Price from Waste Management for truck transport and coverted to unit train service. 

Inspection and Monitoring of Transload Facility 
Labor inspections during operations FTE 0.6 $75,000 $44,000 Assumes 7 people during roughly 1 month of offloading throughout the project 
Environmental monitoring direct costs during offloading MONTH 1 $15,000 $15,000 Cost for boat, monitoring equipment and chemistry analysis 
Reporting Year 0.25 $40,000 $10,000 Only a quarter of costs allocated to Subtitle C work 

Total Estimated Cost $7,814,000 
Total Cubic Yards Handled Per Season 23,000 (7) 

Total Tons Handled Per Season 34,500 Assumes 1.5 tons/cy unit weight 
Estimated Cost Per Cubic Yard $340 

Estimated Cost Per Ton $226 
Notes: 
(1) Assumed total dredge volume taken to upland landfill through life of facility: 2,000,000 cy 
(2) Assumption for site development: 

-Pier/dock structure development/upgrade (~$1.5M) 
-Addition of ~10,000 feet of new rail line & ~5 switches (~$3.5M) 
-Creation of 12 to 15 acres of bermed stockpile areas holding up to 100,000 cy of sediment (~$1M) 
-Mobilization of offloading equipment, off-road trucks, end loaders and other equipment (~$0.5M) 
-Miscellaneous site improvements (utilities, water treatment, offices, etc.) (~$1M) 

(3) Assumed another ~5 acres for support activities for total site need of 20 acres. Lease rate is yearly. Assumes lease paid by the Subtitle D disposal work since the Subtitle C is a fraction of the D volume. 
(4) Assuming 3,000 to 5,000 tons/day loaded out, 100 tons/gondola, and 10-day turnaround produces 300 to 500 rail cars needed each year.  Assumes cars mobilized as part of Subtitle D disposal work. 
(5) Assumes 400,000 cy/season and 1.5 tons/cy weight conversion. 
(6) Assumes 15-acre stockpile receiving 37 inches/year of rain over the 6-month stockpile time. Assumes water treatment costs covered by the Subtitle D disposal work since the Subtitle C is a fraction of the D volume. 
(7) Only a limited amount of potential Subtitle C material is currently estimated (say 10% of total amount) 
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Table 26. In Situ Treatment Cost Buildups 

Assumption: Material placed as pellet directly on the mudline using similar techniques as Enhanced EMNR placement. 

Open water placement rate calculation: 
Assume that the same placement method as EMNR which is: 

1,200 tons/day or 21,600 sf/day 
Confined water placement rate calculation: 

Assume that the same placement method as EMNR which is: 
400 tons/day or 7,200 sf/day 

Unit weight of Sedimite: 
Pounds per acre of Sedimite: 58,080 
CY per acre of Sedimite: 48 
Tons/cy of Sedimite: 0.61 

Assumes carbon is Sedimite placed at a AC concentration of 6 pounds per square yard. Costs from Upal Ghosh 
Material costs per acre: $145,200 

Assumes material placed with same method for EMNR 
Tons per acre of material: 29 6 pounds/SY carbon, with Sedimite at 50% carbon by weight or 58,080 pounds/acre 
Open water placement 

Daily placement costs: $26,000 
Placement costs per sf: $1.2 

Confined area placement: 
Daily placement costs: $18,000 
Placement costs per sf: $2.5 

Material and placement cost per acre - open water: $198,000 
Material and placement cost per acre - confined area: $254,000 

Material and placement cost per square foot - open water: $4.50 
Material and placement cost per square foot - confined area: $5.80 

Portland Harbor RI/FS 
Cost Estimate Backup 
Draft Feasibility Study 

October 2013 
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Table 27. Equipment Rates 

Equipment Rate (Hourly) Notes 
150 Ton Crane $111.00 Rental rate Blue Book for construction equipment - 181.40 MT lift capacity 
100 Ton Crane $87.00 Rental rate Blue Book for construction equipment - 99.80 MT lift capacity 
Crane w/Barge $225.00 Rental rate Blue Book for construction equipment 
Derrick Rig 100 Ton Capacity $776.00 Local contractor known equipment rate 

Tug 250 HP $16.00 Rental rate Blue Book for construction equipment 
Tug 700 HP $60.00 Rental rate Blue Book for construction equipment 

Barge $54.00 Rental rate Blue Book for construction equipment 
Barge 200x60 $107.00 Rental rate Blue Book for construction equipment 
Debris Barge $54.00 Rental rate Blue Book for construction equipment 
Pile Barge $54.00 Rental rate Blue Book for construction equipment 
Material Barge $54.00 Rental rate Blue Book for construction equipment 
Transfer Barge $54.00 Rental rate Blue Book for construction equipment 
Lash Barges $143.00 Local contractor known equipment rate 
Barge (50') $31.00 Rental rate Blue Book for construction equipment - 50-foot length, 9-foot draft 
Diffuser Barge $107.00 Rental rate Blue Book for construction equipment 
Work Boat $56.00 Local contractor known equipment rate 
Push Boat $40.00 Rental rate Blue Book for construction equipment - 45-foot length, 435 HP 
Scows $68.00 National contractor known equipment rate 
Material Scow $85.00 National contractor known equipment rate 

PC 600 LC-7 $82.00 Rental rate Blue Book for construction equipment 
PC 300 LC-7 $50.00 Rental rate Blue Book for construction equipment 
Telebelt $65.00 National contractor known equipment rate 
MOXY 31 Ton $32.00 Rental rate Blue Book for construction equipment 
Dump Truck $32.00 Rental rate Blue Book for construction equipment 
450 Loader $33.00 Rental rate Blue Book for construction equipment - 5.50 cubic yard 
Clam Bucket (10 cy) - Debris $39.00 National contractor known equipment rate 
Clam Bucket - Dredge and Cap $48.00 National contractor known equipment rate 
Hydraulic Clam Bucket - Shoreline Dredging $60.00 National contractor known equipment rate 
High Solids Pump $47.00 National contractor known equipment rate 
Air compressor $5.00 Rental rate Blue Book for construction equipment 
Welder/ Torch $22.00 Local contractor known equipment rate 
ICE Vibratory $22.00 Rental rate Blue Book for construction equipment 
Forklift $16.00 National contractor known equipment rate 
Spuds $2.00 National contractor known equipment rate 
Spud wells $1.00 National contractor known equipment rate 
Pipe Welder $30.00 National contractor known equipment rate 
Pug Mill $65.00 National contractor known equipment rate 
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Table 28. Labor Rates 

Labor Classification 
Hourly 

Rate 
Burden 

Rate Sub Total Total Rate Bid Rate 
Health and Safety Officer $30.60 $9.18 $39.78 $39.78 $40.00 
Office Clerk $0.00 $0.00 $0.00 $0.00 $0.00 
Project Engineer $28.98 $5.80 $34.78 $34.78 $40.00 
Project Manager $44.94 $8.99 $53.93 $53.93 $65.00 
QA/QC Manager $30.06 $6.01 $36.07 $36.07 $40.00 
Superintendent $44.94 $13.48 $58.42 $58.42 $65.00 
Captain $54.00 
Tug Captain $54.00 
Derrick Captain $54.00 
Foreman $54.00 
Crane Operator $51.00 
Dredge Operator $54.00 
Boat Operator $50.00 
Oiler $50.00 
Operator $46.00 
Laborer $37.00 
Work Boat Laborer $37.00 
Deck Hand $37.00 
Teamster $37.00 

Burden Rates 
Office Personnel 20.00% 
Field Personnel 30.00% 
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Table 29A. Material Costs 

Material Unit 
FOB Plant 

Price 
Barge Load 

Fee 
Transport 

Feea 
Contractor 
Markupb 

Total Unit 
Cost Notes 

Base Cap Ton $12 $0.5 $0.5 $1.63 $14.6 Knife River quote #7838 8/23/2010 from Gordy Jarman 
Armor Material A Ton $15 $0.5 $0.5 $2.00 $18.0 Knife River quote #7838 8/23/2010 from Gordy Jarman 
Armor Material B Ton $15 $0.5 $0.5 $2.00 $18.0 Knife River quote #7838 8/23/2010 from Gordy Jarman 
Armor Material C Ton $15 $0.5 $0.5 $2.00 $18.0 Knife River quote #7838 8/23/2010 from Gordy Jarman 
Armor Material D Ton $15 $0.5 $0.5 $2.00 $18.0 Knife River quote #7838 8/23/2010 from Gordy Jarman 
ODOT 100 Ton $27 $0.5 $0.5 $3.50 $31.5 Knife River quote #7838 8/23/2010 from Gordy Jarman 
ODOT 200 Ton $27 $0.5 $0.5 $3.50 $31.5 Knife River quote #7838 8/23/2010 from Gordy Jarman 
Organoclay Mat SF $2.2 NA $0.1 $0.29 $3.0 Increased the cost 15% to account for overlaps. Cetco quote 10/4/10 from James Wang 
Notes: 

a Assumes aggregate transported by barge and mat by truck to middle of harbor 
b Contractor Markup: 12.5% 
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Table 29B. Vendor Quote 
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Table 30. Indirect Construction Cost Buildup 

Daily Oversight and Project Management Including Environmental Monitoring 
Labor 
Task Hrs/Week 
Project manager 60 
Field manager 60 
Field technician 60 
Field technician 60 
Field technician 60 
Office support 40 
Total Labor 

Weekly Direct Cost (1) 

Total monthly cost: 

Rate 
$180 
$125 
$100 
$80 
$80 
$50 

Weekly Cost 
$10,800 
$7,500 
$6,000 
$4,800 
$4,800 
$2,000 

$35,900 

$31,350 

$292,000 

Engineering Support During Construction 
Labor 
Task 
Project engineer 
Resident engineer 
Office engineer 
CAD 
Total Labor 

Weekly Direct Cost (2) 

Total monthly cost: 

Hrs/Week 
20 
60 
40 
20 

Rate 
$180 
$125 
$80 
$90 

Weekly Cost 
$3,600 
$7,500 
$3,200 
$1,800 

$16,100 

$1,900 

$78,000 

Notes: 
Assumptions for both: 
- The field technicians can support both the field manager and the resident engineer 

1) Assumptions: 
$3,500 per week for boat, hydrolab, grab sampler, velocity meter, gps, misc equipment 
Six (6) water quality samples per week - 3 at site and 3 at background @ $2,000 per sample 
Four (4) surface grabs per acre of dredge area. Assuming 1,000 cy/day dredge and 6 days/wk that is roughly 4 samples per 
$3,400 per sample 
Per diem for field crew. 

2) Assumption: 
Per diem, monthly site visit by Project Engineer 
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Table 31. Discount Factors for Long Term Monitoring, Maintenance and Operations Costs 

Alternative1 
First Year of Monitoring, Maintenance 

and Operations (year) 
Total Construction Duration2 

(year) 
Last Year of Monitoring, 

Maintenance and Operations 
B-r 6  6  36  
B-I (treat) 2  2  32  
B-i(cap) 2  2  32  
C-r 7  7  37  
C-i(treat) 3  3  33  
C-i(cap) 3  3  33  
D-r 8  8  38  
D-i(treat) 3  3  33  
D-i(cap) 3  3  33  
E-r 12 10 42 
E-i(treat) 7  7  37  
E-i(cap) 7  7  37  
F-r 14 24 44 
F-i(treat) 8  14  38  
F-i(cap) 8  14  38  
Notes: 
1 = Assumes a 2.3% inflation rate for calculating the discount factor 

-r = Removal Focused, incorporates a range of costs (low/high) 
-i = in-situ focused, incorporates a range of costs (low/high) 
(treat) - assumed in-situ treatment as the primary in-situ technology - used for the lower end cost. 
(cap) - assumes engineered cap as the primary in-situ technology. Used for the higher end cost. 

2 = The total construction is consistent with the durations presented in Appendix K of the draft FS. This is the final year of remedial construction 
activity with the final SMA to be constructed. 

DO NOT QUOTE OR CITE 
This document is currently under review by US EPA and its federal, state, and 

tribal partners, and is subject to change in whole or in part.  33 of 34 



                                                                           
                                                                                   
                                                                                   
                                                                                    
                                                                           
                                                                                    
                                                                           
                                                                                    
                                                                           
                                                                                   
                                                                           
                                                                                     
                                                                           

Portland Harbor RI/FS 
Cost Estimate Backup 

Draft Feasibility Study 
October 2013 

Table 32. Draft Template Table for EPA Comment: Cost and Quantity Estimates by sub-SMA 

sub-SMA ID 
sub-SMA Area 

(Acres) 

Integrated Focused Removal Focused 

Treatment/ 
Cap Area 

(Acres) 

Removal 
Volume 

(CY) Low Cost 
Cap Area
 (Acres) 

Removal 
Volume 

(CY) High Cost 
Cap Area 

(Acres) 

Removal 
Volume 

(CY) Low Cost 
Cap Area
 (Acres) 

Removal 
Volume 

(CY) High Cost 
B-NC-9607 2.25 - 39,145 $11,743,481.36 - 51,918 $ 20,767,144.00 - 39,145 $ 11,743,481.36 - 51,918 $ 20,767,144.00 
B-OW-WZ-9613 1.58 1.58 - $ 1,584,465.87 2.99 - 2,988,902.85$ - 37,606 $ 11,281,803.30 - 44,127 $ 17,650,742.36 
B-OW-WZ-9524x 2.02 2.02 - $ 2,016,437.25 3.92 - 3,920,513.91$ - 34,616 $ 10,384,697.02 - 40,909 $ 16,363,460.04 
B-OW-9611 0.61 0.61 - 605,429.39$ 2.84 - 2,838,250.69$ - 30,793 $ 9,237,965.40 - 40,077 $ 16,030,973.57 
B-FD-6107 2.30 - 28,158 $ 8,447,251.31 - 36,837 $ 14,734,908.73 - 28,158 $ 8,447,251.31 - 36,837 $ 14,734,908.73 
B-OW-9509 0.44 0.44 - 444,844.41$ 2.01 - 2,008,434.48$ - 25,801 $ 7,740,280.20 - 31,489 $ 12,595,796.97 
B-NC-9615 0.74 - 18,611 $ 5,583,231.08 - 28,882 $ 11,552,705.74 - 18,611 $ 5,583,231.08 - 28,882 $ 11,552,705.74 
B-OW-WZ-9614 0.85 0.85 - 854,743.15$ 1.30 - 1,302,424.66$ - 18,427 $ 5,528,054.77 - 23,501 $ 9,400,504.48 
B-FD-9601 0.65 - 19,910 $ 5,973,012.00 - 23,109 9,243,480.20$ - 19,910 $ 5,973,012.00 - 23,109 $ 9,243,480.20 
B-SL-WZ-9529x 1.14 1.14 - $ 1,135,505.36 2.50 - 2,500,476.55$ - 19,182 $ 5,754,731.89 - 22,406 $ 8,962,220.68 
B-NC-9001 0.88 - 17,904 $ 5,371,103.08 - 19,011 7,604,519.00$ - 17,904 $ 5,371,103.08 - 19,011 $ 7,604,519.00 
B-OW-9610 0.11 0.11 - 112,744.13$ 0.55 - 546,572.27$ - 15,872 $ 4,761,735.79 - 18,434 $ 7,373,662.59 
B-FD-3102x 0.52 - 14,880 $ 4,463,930.19 - 18,308 7,323,228.92$ - 14,880 $ 4,463,930.19 - 18,308 $ 7,323,228.92 
Notes: 

sub-SMAs are organized fom the highest cost (Removal focused) to the lowest.
 
Dummy values provided. Pending EPA comment this table will be populated with actual data from the draft FS.
 
This draft template table only shows 10 sub-SMAs. After EPA approval, the actual table would include all 387 sub-SMAs.
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